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Description: The study will be conducted over 68 months, and will be completed in six (6) phases. 
Task 1:  Literature Review 
Task 2:  Refinement of Data Requirements for PCC Design 
Task 3:  Construction of Test Sections 
Task 4:  Performance Monitoring 
Task 5:  Interim Reports 
Task 6:  Final Report 
 
Background: 
An analysis is needed to determine the cost effectiveness of paving a PCC pavement over a rubblized base. By tracking roadway 
performance and construction cost, the Department can determine if this type of application is feasible or beneficial to Wisconsin's 
roadway system. Research would be able to determine the economical and structural benefits of a PCC pavement over a rubblized base. 
Structural benefits such as increased serviceability or increased pavement life can be monitored and compared to historical data on 
typical Portland cement concrete pavements or asphalt concrete pavement over rubblized PCC. 
 
Total study budget Current FFY budget Expenditures for current quarter Total Expenditures to date 

$39,857.00 $5,693.85 Error! Bookmark not defined. $21,172.87 
 
Progress This Quarter: 
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 
NO REPORT 
 
 
Work Next Quarter:
 
NO REPORT 
 
 
Circumstances affecting progress/budget:
 
 



Gantt Chart:
 
 
 
 

Note: Gantt chart shown in State Fiscal Year Quarters 


